HPNS Technical Team Meeting Agenda
May 14, 2019, 1000-1100 PT

1. Welcome and check-in
Navy BRAC —Thomas Macchiarella, Derek Robinson, Paul Stoick, Heather Wochnick
Navy BRAC Consultants — Craig Bias, John Hackett, Scott Hay, Kim Henderson, Kathy

Higley, Alex Lopez
Navy RASO - Zach-Edwards, Matt Liscio, Matt-Slaek
EPA and consultants — karla-BrasaemleJohn-ChesnuttJana-BDawsen,-Denna-Getty-David

Kappelman, Lily Lee, byndsey-Nguyen-Dante RodriguezYolanda-Sanchez
DTSC — Nina Bacey
CDPH - Shane Reese, Sheetal-Singh

SFDPH and consultants — Amy Brownell, Bob Burns, Christina-Rain,-Derinda-Shipman;
Dustyne Sutherland

Water Board — Tina Low, David-Faneuye

2. Five-Year Review update

e The Five-Year Review is ready to finalize pending EPA providing language based on verbal
agreements and for consistencies. The language is with internal management review
and is planned for submittal next week.

e The Navy will be sending draft soil RESRAD and PRG calculations in 1-2 weeks to EPA
followed by a Tech Memo. EPA will focus review on the PRGs since EPA relies on them
to determine protectiveness. RESRAD will be used by the Navy to determine
protectiveness. Followed by EPA’s PRG review, a Tech Memo will then be prepared for a
30-day comment period, including the public, in accordance with the recommendation
from the Five-Year Review. Following the soil Tech Memo, a buildings Tech Memo will
be prepared.

3. Parcel G and background soil work plans and SAP
e Responses to comments
i. The responses to regulatory comments from December 2018 and April 2019
were sent out yesterday and the Navy is requesting a response by 5/21 to
maintain the scheduled final document distribution on 5/31. The Navy is
requesting for the regulators to review the responses to ensure they address
the comments prior to sending out the redlined documents. EPA understands
but will hold off on final approval until the revisions are provided and reviewed.
Lily’s goal is to provide review of the background RTCs early next week.
e Addendum
i. The work plan addendum is currently in review and a call is schedule for this
Thursday to go over comments real-time. The agencies requested additional
details which are proprietary and will be provided separately with a non-
disclosure agreement.



4. Findings reports
e Status of comments on the Parcel E soil report
i. EPA will complete their review following the Five-Year Review, work plan, and
addendum.

5. Next call scheduled for 6/11/19



